

CARNEYS POINT TOWNSHIP SEWERAGE AUTHORITY


RESOLUTION 2018-1

**APPROVING CHANGE ORDER NO. 1 FOR ROUTE 295 PUMP STATION SANITARY
SEWER GRAVITY MAIN REPLACEMENT PROJECT AND AUTHORIZING FINAL
PAYMENT TO PIONEER PIPE CONTRACTORS, INC.**

WHEREAS, the Carneys Point Township Sewerage Authority Engineer Sickels & Associates has recommended approval of Change Order No. 1 and final payment to Pioneer Pipe Contractor, Inc. (see attached letters) regarding the Route 295 Pump Station Sanitary Sewer Gravity Main Replacement Project; and

WHEREAS, the change order will increase the Contract by \$1,350.00 making the Contract total \$98,950.00, and with approval of this change order the final payment to the Contractor (Pioneer Pipe Contractor, Inc.) will be \$98,950.00;

THEREFORE BE IT RESOLVED that the Carneys Point Township Sewerage Authority authorizes Change Order No.1 for the above-referenced project and also authorizes final payment of \$98,950.00 to Pioneer Pipe Contractor, Inc. for the Route 295 Pump Station Sanitary Sewer Gravity Main Replacement Project.



Joseph F. Racite, Secretary

Date: January 16, 2018

Committee	Moved	Seconded	Y	N	Abstain	Absent
Dr. Racite	X					
Mr. Pelura			X			
Mr. Gatanis			X			
Mr. Newton		X				
Mr. Rullo			X			