

CARNEYS POINT TOWNSHIP SEWERAGE AUTHORITY

RESOLUTION 2024-69


RESOLUTION AUTHORIZING CHANGE ORDER NUMBER 1

WHEREAS, the Carneys Point Township Sewerage Authority (“CPTSA”) Engineer has prepared a change order (Change Order #1), with respect to the Lafayette Road Sanitary Sewer Project, to reflect the as-built quantities for material/services that were deducted and/or added during the construction of this project, which are more particularly described in the said Change Order attached hereto; and

WHEREAS, the change order presented for approval will decrease the Contract Amount by \$179,129.65; and

WHEREAS, the changes for the project are recommended by the CPTSA Engineer in his letter dated December 10, 2024.

NOW THEREFORE BE IT RESOLVED by the CPTSA that aforesaid Change Order #1 for the Lafayette Road Sanitary Sewer Project is approved.



Kenneth Brown, Chairman

Date of Adoption: December 17, 2024

Committee	Moved	Seconded	Y	N	Abstain	Absent
Mr. Bomba	✓		✓			
Mr. Basile		✓	✓			
Mr. Brown			✓			
Mr. Newton			✓			
Dr. Racite			✓			